Concrete Mix Design Project Schedule

P3-G05

Project Start Date: 2/27/2026 (Friday)

Project Lead: Isaiah Jones

Display Week: 1

WBS	TASK	LEAD	START	END	DAYS	% DONE	WORK DAYS
1	**[Task Category]**			-			-
1.1	Familiarize w/ Group		Wed 2/25/26	Sun 3/01/26	5	0%	5
1.2	Start writing Code (lab)		Wed 2/25/26	Wed 2/25/26	1	0%	1
1.3	Create Time Sheet		Sun 3/01/26	Sun 3/01/26	1	0%	1
1.4	Decide Tasks		Mon 3/02/26	Sun 3/08/26	7	0%	7
1.5	Work through preliminary Work. (SOW, Github)		Mon 3/09/26	Fri 3/13/26	5	0%	5
1.6	Polish/finish code draft (lab)		Fri 3/13/26	Fri 3/13/26	1	0%	1
1.7	Finish and Finalize Jupyter Notebook.		Fri 3/13/26	Sat 3/14/26	2	0%	2
1.8	Work on post code deliverables (Report, ACD)		Sat 3/14/26	Sat 3/21/26	8	0%	8
1.9	Finalize Timesheet		Sun 3/22/26	Mon 3/23/26	2	0%	2
1.10	Ensure all documents in Github		Mon 3/23/26	Tue 3/24/26	2	0%	2